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§ 136‑12.3. Outsourcing and project delivery reports.
(a) Intent. – It is the intent of the General Assembly to take all steps necessary to assist the

Department of Transportation in accelerating project delivery and reducing costs incurred by the
State. The General Assembly finds that shifting more control over projects to each of the
Highway Divisions can assist in achieving this intent. Further, the General Assembly encourages
each Highway Division to increase its outsourcing of preconstruction activities to private
contractors to sixty percent (60%) of the total cost of preconstruction activities performed by the
Highway Division, with the belief that increased outsourcing will also assist in achieving this
intent. Therefore, in order to assess the results from shifting project control and increasing the use
of outsourcing, and to determine what adjustments may be necessary to improve upon the results,
the General Assembly finds that reports are necessary to collect baseline data to establish
appropriate targets.

(b) Outsourcing Report. – For each Highway Division, the Department shall provide a
detailed report on all payments made to private contractors for preconstruction activities. In order
to compare internal costs incurred with payments made to private contractors, and except as
otherwise provided in this subsection, the Department shall include project‑specific expenses
incurred by division, regional, or central staff. The Department shall not include expenses
incurred for central business units that support and oversee outsourcing functions. The
information in the first report submitted under this subsection shall be used to establish a baseline
to use for setting future preconstruction outsourcing targets. The Department shall submit the
report required under this subsection to the Joint Legislative Transportation Oversight
Committee by March 1 of each year.

(c) Project Delivery Report. – For each Highway Division, the Department shall provide
a detailed annual report in accordance with the following requirements:

(1) The report shall detail the progress of the following types of projects in the
State Transportation Improvement Program current for the period covered by
the report:
a. Bridge projects with a cost in excess of ten million dollars

($10,000,000).
b. Interstate highway projects.
c. Rural highway projects.
d. Urban highway projects.

(2) For each project, the report shall indicate the status of all of the following
phases:
a. Planning and design in progress.
b. Right‑of‑way acquisition in progress.
c. Project let for construction.
d. Construction substantially complete and traffic using facility.

(3) For each project, and as applicable, the report shall include an indication and
explanation for project stages that are delayed during the period covered by
the report and the delay has been for more than one year.

(4) For each project, the report shall include the planned and actual completion
date for any required environmental documentation.

(5) The Department shall submit the report required under this subsection to the
Joint Legislative Transportation Oversight Committee by March 1 of each
year.

(d) Combined Report. – The Department may combine the reports required to be
submitted under subsections (b) and (c) of this section into a single report.

(e) Consultation Required. – If a Highway Division fails to meet the established
preconstruction outsourcing target in two consecutive reports submitted under subsection (b) of
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this section, or if a report submitted under subsection (c) of this section identifies a Highway
Division as having three or more project stages delayed for more than one year, the Division
Engineer of the Highway Division identified in the report shall consult with the Joint Legislative
Transportation Oversight Committee. The Division Engineer shall submit a request for
consultation to (i) all members of the Committee, (ii) the chairs of the House of Representatives
Appropriations Committee on Transportation if the General Assembly is in session at the time
consultation is required under this subsection, (iii) the chairs of the Senate Appropriations
Committee on the Department of Transportation if the General Assembly is in session at the time
consultation is required under this subsection, and (iv) the Fiscal Research Division of the
General Assembly. The request for consultation shall consist of a written report providing an
explanation for the failure or delay and a plan for remedying the failure or delay. If the Committee
does not hold a meeting to hear the consultation required by this subsection within 90 days after
the consultation request has been submitted, the consultation requirement is satisfied. (2017‑57,
s. 34.13; 2018‑74, s. 4.)


